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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 210 Date: 12-Jan-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 856

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Strand #2 was completed yesterday, so it was unfloated to its free hanging position today. Also, prep work
was ongoing for strand #3 installation.

Tony Costa's crews were working near the Tower saddle for the entire shift. CJ Biskner's crew was spread
out throughout various sites around the bridge. The labor listed below is for his entire crew.

*********
Work at the Tower saddle:
- At 07:00, shift started.
- From 07:45 until 08:00, the floating winch supporting strand #2 in the South main-span was let off, and
strand #2 was free hanging.
- From 08:10 until 08:30, the floating winch supporting strand #2 in the North main-span was let off, and
strand #2 was free hanging.
- From 08:30 until 08:40, the floating winch supporting strand #2 in the South side-span was let off, and
strand #2 was free hanging.
- From 08:40 until 08:50, the floating winch supporting strand #2 in the North side-span was let off, and
strand #2 was free hanging.
- From 09:30 until the end of the shift, the crew weas working to prepare for strand #3 installation.
- At 13:10, strand #3 was floated in the North main-span.
- From 13:30 until 14:15, a 360 degree twist was removed from strand #3 in the North side-span. -- Note:
After hauling, this span had only some localized twist up to 180 degrees. However, when the strand was
floated, the rigging was placed on the wrong side of the floating clamp, which added another 180 degrees
of twist, resulting in the 360 degree twist that was removed today.
- From 14:30 until 14:45, I walked the South side-span to check the twist was correctly removed from
strand #3. It was removed, and strand #3 does not have any twist in the South side-span.
- From 15:00 until 16:00, I marked the inspection lines in the North and South troughs for strands #3 and
#4. This line was marked 63mm from the bottom of the troughs, and will help in determining the height of
the strand bundle of the strand after installation.
- At 15:20, strand #3 was floated in the South main-span.
- At 16:40, hauling of strand #4 was started.
- At 17:00, hauling of strand #4 was ended. The current position of the haul frame is about 1/4 up the
North main-span catwalk.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 210 Date: 12-Jan-2012 Thursday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00
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